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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification 37 to Delivery Order 0019 under Requirements Contract DAAE07-00-D-M051 is a supplemental

agreement.

2.  The purpose of this modification is to equitably adjust the unit price of the following vehicles and adjust the

previously undefinitized Sub-CLIN 9001AA as a result of previous negotiated settlements:

Sub-CLIN      Configuration                      Quantity

0001AA       Infantry Carrier Vehicle (ICV)        47

0100AA       Mortar Carrier Version B (MCB)        40

0300AA       Reconnissance Vehicle (RV)             2

0400AA       Fire Support Vehicle (FSV)             3

0700AA       Medical Evacuation Vehicle(MEV)        5

9001AA       Undefinitized Hardware Changes         N/A

3.  Vehicle Price Reductions:

     a.  DVE Bracket (Applicable to all vehicles under this modification).  Based on the negotiated settlement for

the DVE Bracket Miscellaneous Hardware, reference Contractor's proposal CCP 211, the vehicle price of each vehicle

under this modification is reduced by $50 per vehicle.

     b.  Weight Reduction Initiatives(Applicable to all vehicles under this modification).  Based on the Weight

Reduction Initiatives, the price of each vehicle is tentatively adjusted downward by $19,700. The parties agreed to

negotiate a definitive price reduction in the near future.

     c.  RV Cuppola versus RWS Change.

         1)  Modification P00010, an undefinitized change order deleted the requirement for an RWS and substituted a

Cupola for the RV.  The definitization settlement between the Government and the contractor reflected a unit price

reduction of $90,238 per RV, reference Contractor's Proposal Number CCP 034.

         2)  Previously, under the basic Delivery Order and Modification 02, a unit price reduction of $60,660 for

each RV under this Delivery Order was taken.

         3)  Based on the negotiated settlement of $90,238, an additional price reduction of $29,578 is necessary;

consequently, the unit price of each RV under this modification is reduced by $29,578.

     d.  FSV Cuppola versus RWS Change.

         1)  Modification P00010, an undefinitized change order deleted the requirement for an RWS and substituted a

Cupola for the FSV.  The definitization settlement between the Government and the contractor reflected a unit price

reduction of $89,308 per FSV, reference Contractor's Proposal Number CCP 034.

         2)  Previously, under the basic Delivery Order and Modification 02, a unit price reduction of $59,696 for

each FSV under this Delivery Order was taken.

         3)  Based on the negotiated settlement of $89,308, an additional price reduction of $29,612 is necessary;

consequently, the unit price of each FSV under this modification is reduced by $29,612.

     e.  MEV Litter Lift.

         1)  As a result of the litter lift change, Modification 02 increased the unit price of all MEVs under this

delivery order by $37,558 per vehicle.

         2)  However, the correct negotiated settlement for the Litter Lift is $32,237 per vehicle, reference

Contractor's Proposal Number L-2936-R28.  Therefore, a recoupment of $5,321 per MEV is required.

         3)  This modification reduces the unit price of each of the five(5) MEVs under this modification by $5,321

per vehicle.
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      f.  MEV Attendant Seat.

          1)  As a result of the attendant seat change, Modification 02 increased the unit price of all MEVs under

this delivery order by $3,163 per vehicle.

          2)  However, the correct negotiated settlement for the Attendant Seat change is $2,715, reference

Contractor's Proposal Number L-2936-R27.  Therefore, a recoupment of $448 per MEV is required.

          3)  This modification reduces the unit price of each of the five (5) MEVs under this modification by $448

per vehicle.

      g.  Oxygen Bottle Bracket.  As a result of the negotiated settlement for the Oxygen Bottle Bracket change,

reference Contractor's Proposal Number CCP 230, the unit price of each MEV is increased by $1,391.

4.  Undefinitized Vehicle Hardware Changes (Sub-CLIN 9001AA) is reduced by $266,905 from $466,905 to $200,000.  The

negotiated settlements pertaining to the following contractor proposals are incorporated into delivery order as

follows:

    a.  Change A - FSV Command, Control, Communications, Computers, Intelligence, Surveillance and Reconnaissance

(C4ISR) IBCT System Architecture (SA) Version 1.1 to implement SA Version 3.0 (Vehicle Diagrams Version 1.3)

Production Hardware Proposals, Contractor Change Proposal (CCP) 121, dated 13 February 2003.  As a result of the

negotiated settlement, the undefinitized price for the FSV C4ISR is reduced from $6,216 to zero dollars.

    b.  Change B - MEV C4ISR IBCT System Architecture (SA) Version 1.1 to implement SA Version 3.0 (Vehicle Diagrams

Version 1.3) Production Hardware Proposals, Contractor Change Proposal (CCP) 121, dated 13 February 2003.  As a

result of the negotiated settlement, the undefinitized price for the MEV C4ISR is reduced from $1,476 to zero

dollars.

    c.  Change C - ICV Load List and Javelin Relocation.  Hardware Proposal, CCP 122, 123 and 124, dated 17 February

2003, applicable to Vehicle Stowage.  As a result of the negotiated settlement, the undefinitized price for the ICV

Load List and Javelin Relocation is reduced from $155,708 to zero dollars.

    d.  Change D -  RV Load List Hardware Proposal, CCP 122, 123 and 124, dated 17 February 2003, applicable to

Vehicle Stowage.  As a result of the negotiated settlement, the undefinitized price for the RV Load List is reduced

from $103,505 to zero dollars.

5.  As a result of the above discussed price adjustments, the vehicle unit prices for the vehicles under this

modification are revised as follows:

     a.  Under Sub-CLIN 0001AA, the ICV unit price is decreased by $19,750 from $1,402,826 to $1,383,076.

     b.  Under Sub-CLIN 0100AA, the MCB unit price is decreased by $19,750 from $1,396,928 to $1,377,178

     b.  Under Sub-CLIN 0300AA, the RV unit price is decreased by $49,328 from $1,242,579 to $1,193,251.

     c.  Under Sub-CLIN 0400AA, the FSV unit price is decreased by $49,362 from $1,255,929 to $1,206,567.

     e.  Under Sub-CLIN 0700AA, the MEV unit price is decreased by $24,128 from $1,200,894 to $1,176,766.

     f.  Under Sub-CLIN 9001AA, the undefinitized vehicle Changes A through D are reduced by $266,905 to zero

dollars.  The total Sub-CLIN 9001AA undefinitized vehicle price is reduced by $266,905 from $466,905 to $200,000.

6.  As a result of this modification, the total price of Delivery Order 0019 is decreased  by $2,352,537.  Except as

specifically stated above, all other terms and conditions of Delivery Order 0019 remain unchanged and in full force

and effect.

                                               *** END OF NARRATIVE A 034 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          NSN: 2320-01-481-8575

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

0001AA        PRODUCTION QUANTITY                                        47          EA   $ 1,383,076.000  $     65,004,572.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: INFANTRY CARRIER VEHICLE -BCT

              PRON: X13GX087X1    PRON AMD: 14    ACRN: AA

              AMS CD: 31107180008

                             (Deleted narrative B001)

                             (Deleted narrative B002)

                The unit price for each Infantry Carrier

                Vehicle under CLIN 0001 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                              (End of narrative B003)

                CLIN REVISED BY MODIFICTION 37.

                              (End of narrative B004)

                             (Deleted narrative C001)

                             (Deleted narrative C002)

                             (Deleted narrative C003)

                             (Deleted narrative C004)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909533031H001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 009               7            30-SEP-2004

                 010               7            31-OCT-2004

                 011               7            30-NOV-2004

                 012               15           31-DEC-2004

                 013               11           31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

0100          NSN: 2320-01-505-0871

              FSCM: 19207

              PART NR: 12489446

              SECURITY CLASS: Unclassified

0100AA        PRODUCTION QUANTITY                                        40          EA   $ 1,377,178.000  $     55,087,120.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MORTAR CARRIER-B (40)

              PRON: X13GX224X1    PRON AMD: 04    ACRN: AA

              AMS CD: 31107180008

                             (Deleted narrative B001)

                The unit price for each Mortar Carrier

                Version B Vehicle under CLIN 0100 includes

                the following hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.
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                              (End of narrative B002)

                CLIN REVISED BY MODIFICATION 37.

                              (End of narrative B003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909533184H001  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          005

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            30-SEP-2004

                 002               13           31-OCT-2004

                 003               14           30-NOV-2004

                 004               6            31-DEC-2004

                 005               4            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

0300          NSN: 2320-01-481-8572

              FSCM: 19207

              PART NR: 12479552

              SECURITY CLASS: Unclassified

0300AA        PRODUCTION QUANTITY                                         2          EA   $ 1,193,251.000  $      2,386,502.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: RECONNAISSANCE VEHICLE - BCT

              PRON: X13GX088X1    PRON AMD: 12    ACRN: AA
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              AMS CD: 31107180008

                             (Deleted narrative B001)

                             (Deleted narrative B002)

                             (Deleted narrative B003)

                The unit price for each Reconnaissance

                Vehicle under CLIN 0300 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                c.  Cuppola versus Remote Weapon Station (RWS)

                    at a decrease of $29,578 per vehicle.

                              (End of narrative B004)

                REVISED BY MODIFICATION 37.

                              (End of narrative B005)

                             (Deleted narrative C001)

                             (Deleted narrative C002)

                             (Deleted narrative C003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909533031H002  Y00000    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          008

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 009               2            31-JAN-2005

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR
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                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0019

0400          NSN: 2320-01-481-8574

              FSCM: 19207

              PART NR: 12479556

              SECURITY CLASS: Unclassified

0400AA        PRODUCTION QUANTITY                                         3          EA   $ 1,206,567.000  $      3,619,701.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FIRE SUPPORT VEHICLE - BCT

              PRON: X13GX089X1    PRON AMD: 10    ACRN: AA

              AMS CD: 31107180008

                             (Deleted narrative B001)

                The unit price for each Fire Support Vehicle

                under CLIN 0400 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at an increase of

                    $50 per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of ($19,700) per vehicle.

                c.  Cuppola versus Remote Weapon Station

                    (RWS) at a decrease of $89,308 per

                    vehicle.

                              (End of narrative B002)

                REVISED BY MODIFICATION 37.

                              (End of narrative B003)

                             (Deleted narrative C001)

                             (Deleted narrative C002)

                             (Deleted narrative C003)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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0700          NSN: 2320-01-481-8580

              FSCM: 19207

              PART NR: 12479558

              SECURITY CLASS: Unclassified

0700AA        PRODUCTION QUANTITY                                         5          EA   $ 1,176,766.000  $      5,883,830.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MEDICAL EVACUATION VEH - BCT

              PRON: X13GX092X1    PRON AMD: 09    ACRN: AA

              AMS CD: 31107180008

                             (Deleted narrative B001)

                             (Deleted narrative B002)

                             (Deleted narrative B003)

                             (Deleted narrative B004)

                The unit price for each Medical Evacuation

                Vehicle under CLIN 0700 includes the following

                hardware changes:

                a.  DVE Bracket Assembly at decrease of $50

                    per vehicle.

                b.  Weight Reduction Initiatives at a

                    decrease of $19,700 per vehicle.

                c.  Litter Lift at $32,237 per vehicle.

                d.  Attendant Seat at $2,715 per vehicle.

                e.  Oxygen Bottle Bracket at $1,391 per

                    vehicle.

                              (End of narrative B005)

                REVISED BY MODIFICATION 37.

                              (End of narrative B006)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

9001          SECURITY CLASS: Unclassified
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9001AA        SERVICES LINE ITEM                                          1          EA                    $        200,000.00              __________________                                                                            __________________

              NOUN: NTE - VEHICLE CHANGES

              PRON: X13GX114X1    PRON AMD: 07    ACRN: AA

              AMS CD: 31107180008

CLIN REVISED BY MODIFICATION 37.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               1            31-DEC-2004

                            $       200,000.00

                CONFIGURATION CHANGE A - FSV C4ISR

                Definitization of the hardware and recurring labor

                costs associated with the Command, Control,

                Communications, Computers, Intelligence, Surveillance

                and Reconnaissance (C4ISR) IBCT System Architecture

                (SA) from Version 1.1 to System Architecture (SA)

                Version 3.0 (Vehicle Diagrams Version 1.3) for the

                FSV.

                The price for this FSV C4ISR is definitized at zero

                dollars.

                CHANGE A REVISED BY MODIFICATION 37.

                /////////////      /////////////     /////////////

                CONFIGURATION CHANGE B - MEV C4ISR

                Definitization of the hardware and recurring labor

                costs associated with the Command, Control,

                Communications, Computers, Intelligence, Surveillance

                and Reconnaissance (C4ISR) IBCT System Architecture

                (SA) from Version 1.1 to System Architecture (SA)

                Version 3.0 (Vehicle Diagrams Version 1.3) for the

                MEV.

                The price for the MEV C4ISR is definitized at zero

                dollars.

                CHANGE B REVISED BY MODIFICATION 37.
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                /////////////      /////////////     /////////////

                CONFIGURATION CHANGE C - ICV Load List and

                Javelin Relocation

                Definitization of the hardware and recurring labor

                costs associated with the revised ICV load lists and

                the relocation of the two (2) Javelins and two (2)

                AT4 missiles from the exterior to the interior of

                the ICV.

                The price for the ICV Load List and Javelin

                Relocation is definitized at zero dollars.

                CHANGE C REVISED BY MODIFICATION 37.

                /////////////      /////////////     /////////////

                CONFIGURATION CHANGE D - RV Load List

                Definitization of the hardware and recurring labor

                costs associated with the revised RV load list.

                The price of the RV Load List is definitized

                at zero dollars.

                CHANGE D REVISED BY MODIFICATION 37.

                /////////////      /////////////     /////////////

                CONFIGURATION CHANGE E - Deleted by Modification 02.

                /////////////      /////////////     /////////////

                CONFIGURATION CHANGE F - Deleted by Modification 02.

  //////////////    /////////////      /////////////

///////////////    ////////////    /////////////

                ///////////////    ////////////    /////////////

                CONFIGURATION CHANGE G

                CHANGE G ADDED BY MODIFICATION 32.
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                NTE for the Recoil Mortar Sytem (RMS) on the

                Mortar Carrier Version B.

                This NTE represents:

                a.  The RMS hardware change

                b.  recurring labor costs

                c.  IETM and Paper 10 Manual Update

                d.  Provisioning and Maintenance Manual Update

                e.  Modified/updated FIR

                f.  Validation of Procedures in advance of the

                    Change Request (CR) Release.

                This NTE unit price is applicable to the 37 Mortar

                Carrier Version B Vehicles under this Delivery

                Order 0019.

                NTE Unit Price:                 $10,811 per vehicle

                50% NTE Unit Price Obligation:  $5,405.50 per vehicle

                Total Obligation:               $200,000 for 37 vehicles

                HARDWARE DELIVERY SCHEDULE:

                   QUANTITY               DELIVERY DATE

                                            3                    30 September 2004

                     15                    31 October 2004

                     14                    30 November 2004

                      5                    31 December 2004

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  X13GX087X1             AA       1        $      65,932,822.00  $        -928,250.00            $      65,004,572.00

        31107180008                   3GXP01

        A13P30082RX1

0100AA  X13GX224X1             AA       1        $      55,877,120.00  $        -790,000.00            $      55,087,120.00

        31107180008                   3GXP01

        A13P30082RX1

0300AA  X13GX088X1             AA       1        $       2,485,158.00  $         -98,656.00            $       2,386,502.00

        31107180008                   3GXP01

        A13P30082RX1

0400AA  X13GX089X1             AA       1        $       3,767,787.00  $        -148,086.00            $       3,619,701.00

        31107180008                   3GXP01

        A13P30082RX1

0700AA  X13GX092X1             AA       1        $       6,004,470.00  $        -120,640.00            $       5,883,830.00

        31107180008                   3GXP01

        A13P30082RX1

9001AA  X13GX114X1             AA       1        $         466,905.00  $        -266,905.00            $         200,000.00

        31107180008                   3GXP02

        A13P30082RX1

                                                                           _________________

                                                         NET CHANGE    $      -2,352,537.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   32033000035R5R07P31107131E9  S20113                W56HZV           $      -2,352,537.00                                                                                                          __________________

                                                                                          NET CHANGE    $      -2,352,537.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     377,375,873.00              $      -2,352,537.00              $     375,023,336.00
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